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JAR-856-2393
12 April 1968

-
!

Bruce B.

i -
cc: Dave W,, Bob B, ziDSA - /3 2( 44

SUBJECT: Progress Report

1.0

JAR/es

Contract Nos, DC-CT-1503 and DC-TM-1504
1 March thru 31 March 68

Contract DC-CT-1503.

1.1 Life Rafts, 16 ea ordered on PR-GN-68-08-15-004

Final delivery of eight {8) each yellow rafts was

completed on 7 March 68,

Delivery of eight (8) each sage green rafts is
expected on or before 16 April 68.

Contract DC-TM-1504

2.1 Sustaining Engineering Services
W/O-GN-68-11-27-008

The life raft specifications are expected to be
pleted by 30 April 68.

com-

Instructions and procedures were made up to enable
area personnel to modify twelve (12} each PPA's
using the water drainage and flotation garment kits.

(Flotation garments configured for automatic inflator

use. )

A visit was made to :lby Jack S. on 28
and a report of the action that transpired was

submitted to Bruce B. on 8 April 68 in letter
JAR-856-2387.
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ITEMS REMAINING TO BE DELIVERED 1 Ap 1968 856-2393
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New Equipment and Spare Parts
Contract No. DC-CT-1503

PR-GN-68-08-15-004 5 ea GN16000G-01ABOOO Life Raft (Green) By 29 April 68
PR-GN-68-03-01-018 2 ea GN 10012G01 Valve Assy Kit, L/H Bearing 19 April 68
2 ea GN 9765P01 Scale, Beam Indicating 9 April 68
PR-GN-68-02-08-015 1 ea GN AGCS-C2312 Modified Face Mask 15 April 68
, PR-GN-68-02-29-017 12 ea GN PA2509 Undershirt, Sage Green 1 May 68
12 pr GN P628T Drawers, Sage Green 1 May 68

Repair and Modification
Gontract No. DC-TM-1504

To be modified:
8071GN009GC 1 ea 265296-1 to GN ACS2186A-1 Spur, Adj Breakaway 19 April 68
8071GNO10GC 1 ea 265296-2 to GN ACS2186A-2 Spur, Adj Breakaway 19 April 68
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